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| BDS
Today - Build 3b

* PDS4 Build 3b is operational at EN

— Central catalog migration to PDS4 registry
— Design, Generate and Validate

— Harvest and Registry

— PDS Portal Catalog level Search and Access

* Local registry and tools installed and tested at
ATMOS and PPI
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Build 3b Deployment (ToR Baseline kDS
for LADEE/MAVEN Data Providers) — rmaissen
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Test PDS4 products - Design Tool
and migrated PDS3 - Generate Tool
products. - Validate Tool Tools include:

Periodic migration to

- Generate Tool

- Node generated tools

- Transform Tool
a Valldate Too' Jet Propulsion Laboratory

California Institute of Technology
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Build 4a Additional Support PDS
for LADEE and MAVEN

* |Information Model/Standards
— Support of CDF
— Support of Primary_Results Summary*

e Distribution*
— Search service (e.g., product level)
— Transport service

* Outside ToR

oooooooooooooooooooooo
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Build 4a Delivery Plans

* Build 4a delivery — September 30, 2013
* Build 4a testing — Sept 30, 2013 — Oct 31, 2013
 Build 4a release — October 31, 2013

* Deployment of build 4a to ATMOS, EN, PPl and
SBN-PSI — November 2013 thru January 2014
— Deploy product search and distribution to ATMOS, PPI
— Install build 4a at SBN-PSI

oooooooooooooooooooooo
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Build 4a LADEE/MAVEN

Deployment View
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Summary

* Build 3b deployed at EN and installed at
ATMOS and PPI

* LADEE 1st Delivery/Distribution — March 2014
* LADEE final Delivery/Distribution — June 2014

 MAVEN Data Delivery/Distribution — April
2015

* Build 4a will be fully deployed in January, 2014
for LADEE and MAVEN data delivery and

distribution

oooooooooooooooooooooo
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Thank you

Questions?

JPL
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